




Kdn
SIGNS



Project Timeline

AVG Time: 3-4 months



Phase 01

Contracting Period

Set goals, collect data, organize time, and hold kick-off meetings to plan the project.



Phase 02

Design, Permit & Development

Upon contract, tech survey, create designs, plan resources, conduct procurement, and initiate engineering as needed.

*4-6wks



Phase 03

Implementation

Upon permit it approval, prepare the site, start fabrication.

*6-8wks



Phase 04

Installation and Optimization

Installation of all products, perform through testing, adjust for optimization, and train time.

*2wks



Phase 05

Finalization and Handover

Complete the project, perform final inspections, create final documentation, and hand over the project to client/stakeholders.

*1wk



630-422-1708

contact@kdnsigns.com

www.kdnsigns.com



245 BEINORIS DRIVE WOOD DALE, IL 60191